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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF Engineers Paul Fikse and Kelvin Chen spend part of today working in the field and office on CCO
314 issues.

Ironworkers James Sturgeon (general foreman) and Barry Rothman work in the afternoon on the test rigs.
Also working on this operation are operators Nick Schaffer and Matt Morton. They work on site between
1430 and 1730 (end shift). The other portion of the day is spent on other non-CCO 314 work not covered
by this diary. Because of other priorities on site, they only work a portion of the day at the test rigs. They
continue with setting k-rail at the south end of the test rigs and between the test rigs. They also place the
2” thick wedged steel plates between the pair of k-rail at the south end of the test rigs. They do not install
any of the sandbags.

There is a hydraulic pump (Powerteam) on idle/standby at the work area. There is also a generator
Whisperwatt 7000 - ABF ID 000009 idle at the site. An extendable forklift and another forklift are used to
move k-rail.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail (27 pcs @20’ and 8 pcs @10’) used on site and paid as
rented from ABF on a daily basis. To elevate the k-rail, crane mats and timber blocking (12x12’s) are in
use.

See Victor Altamirano diary for labor/equipment details, including the agreed extra work with ABF per a
signed Extra Work Order with ABF for CCO 314 work.
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